

**Subject:** RE: Permitting call follow up  
**From:** Rebecca <rebecca@lani.org>  
**Date:** 06/08/2018 12:02 PM  
**To:** Moises Gomez <moises@lani.org>

Yes! That looks good.

Thanks,  
Rebecca

Rebecca Draper

Director of Neighborhood Improvement Projects  
Los Angeles Neighborhood Initiative  
800 Figueroa St., Suite 970  
Los Angeles, CA 90017  
(213) 627-1822 ext. 16  
(213) 627-1821 fax  
[rebecca@lani.org](mailto:rebecca@lani.org) <<mailto:rebecca@lani.org>>

[www.lani.org](http://www.lani.org) <<http://www.lani.org>>

"Rebuilding Neighborhoods One Block At A Time"

From: Moises Gomez  
Sent: Friday, June 8, 2018 12:00 PM  
To: Rebecca <[rebecca@lani.org](mailto:rebecca@lani.org)>  
Subject: RE: Permitting call follow up

Here is the final draft of the note for your review:

Hello Ryan,

So here is the timeline for the Kaboom! Plaza de Musica project:

Time frame	Activity	
Estimated completion date		
30 Days 2018	Letters of support form UNNC, HHA & HPOZ	July
3 – 6 months	"Adopt a Median" application turned in and review	December 2018
60 Days February 2019	Order, fabrication and delivery of equipment	
60 Days	Site prep, installation and clean up	

RE: Permitting call follow up

April 2019

Please note that Council District 10 is trying to get a letter from the City Attorney's office regarding the liability the city may face with the project.

The BLQ BID is currently actively pursuing the collection of letters of support from the UNNC, Harvard Heights Association and the Harvard Heights HPOZ as requested by Council District 10.

Moises Gomez

BLQ BID Program Manager

Los Angeles Neighborhood Initiative

800 Figueroa St., Ste. 970

Los Angeles, CA 90017

(213) 627-1822 x13

(323) 200-9132 mobile

(213) 627-1821 fax

[moises@lani.org](mailto:moises@lani.org) <<mailto:moises@lani.org>>

<http://blqbid.org> <<http://blqbid.org/>>

[www.lani.org](http://www.lani.org) <<http://www.lani.org/>>

From: Ryan Kurtzman <[ryan.kurtzman@lacity.org](mailto:ryan.kurtzman@lacity.org) <<mailto:ryan.kurtzman@lacity.org>> >  
Sent: Wednesday, June 6, 2018 11:49 AM  
To: Moises Gomez <[moises@lani.org](mailto:moises@lani.org) <<mailto:moises@lani.org>> >  
Cc: Danny Mortensen <[DMortensen@kaboom.org](mailto:DMortensen@kaboom.org) <<mailto:DMortensen@kaboom.org>> >; Rebecca <[rebecca@lani.org](mailto:rebecca@lani.org) <<mailto:rebecca@lani.org>> >; Omar Gonzales <[omar.gonzales@lacity.org](mailto:omar.gonzales@lacity.org) <<mailto:omar.gonzales@lacity.org>> >  
Subject: Re: Permitting call follow up

Thank you for the update Moises.

Can you please provide an estimate of the project construction timeline?

Ryan

On Wed, Jun 6, 2018 at 11:26 AM, Moises Gomez <[moises@lani.org](mailto:moises@lani.org) <<mailto:moises@lani.org>> > wrote:

Hello Ryan,

So I have an update for you.

I spoke with Billie Greene at Council District 10 and she informed me that she is awaiting a response from the City Attorney's office regarding what liability the city may face with the project.

Per Billie's request I have reached out to the United Neighborhood Council and I will be reaching out to the Harvard Heights Association and the Harvard Heights Historic Preservation Overlay Zone for additional letters of support to help facilitate the project.

I will have more to report soon.

Sincerely,

Moises Gomez

BLQ BID Program Manager

Los Angeles Neighborhood Initiative

800 Figueroa St., Ste. 970 <<https://maps.google.com/?q=800+Figueroa+St.,+Ste.+970+%0D%0A+Los+Angeles,+CA+90017&entry=gmail&source=g>>

Los Angeles, CA 90017 <<https://maps.google.com/?q=800+Figueroa+St.,+Ste.+970+%0D%0A+Los+Angeles,+CA+90017&entry=gmail&source=g>>

(213) 627-1822 x13

(323) 200-9132 mobile

(213) 627-1821 fax

[moises@lani.org](mailto:moises@lani.org) <<mailto:moises@lani.org>>

<http://blqbid.org> <<http://blqbid.org/>>

[www.lani.org](http://www.lani.org) <<http://www.lani.org/>>

RE: Permitting call follow up

From: Ryan Kurtzman <[ryan.kurtzman@lacity.org](mailto:ryan.kurtzman@lacity.org) <<mailto:ryan.kurtzman@lacity.org>> >  
Sent: Monday, June 4, 2018 10:23 AM  
To: Moises Gomez <[moises@lani.org](mailto:moises@lani.org) <<mailto:moises@lani.org>> >  
Cc: Danny Mortensen <[DMortensen@kaboom.org](mailto:DMortensen@kaboom.org) <<mailto:DMortensen@kaboom.org>> >  
Subject: Re: Permitting call follow up

Moises - I'll let you drive the conversation with CD10, but let me know if I can assist.

I have a call set up with the Office of Community Beautification this week to learn if there is anything we can do to speed up the permitting process once the application is ready.

Thanks,

Ryan

On Thu, May 31, 2018 at 2:26 PM, Moises Gomez <[moises@lani.org](mailto:moises@lani.org) <<mailto:moises@lani.org>> > wrote:

A June 8th update is completely possible.

I have a call into Blilie Greene's at CD 10 regarding what the status of the letter is.

Sincerely,

Moises Gomez

BLQ BID Program Manager

Los Angeles Neighborhood Initiative

800 Figueroa St., Ste. 970 <<https://maps.google.com/?q=800+Figueroa+St.,+Ste.+970+%0D%0A+Los+Angeles,+CA+90017&entry=gmail&source=g>>

Los Angeles, CA 90017 <<https://maps.google.com/?q=800+Figueroa+St.,+Ste.+970+%0D%0A+Los+Angeles,+CA+90017&entry=gmail&source=g>>

(213) 627-1822 x13

RE: Permitting call follow up

(323) 200-9132 mobile

(213) 627-1821 fax

[moises@lani.org](mailto:moises@lani.org) <<mailto:moises@lani.org>>

<http://blqbid.org> <<http://blqbid.org/>>

[www.lani.org](http://www.lani.org) <<http://www.lani.org/>>

From: Danny Mortensen <[DMortensen@kaboom.org](mailto:DMortensen@kaboom.org)>  
<<mailto:DMortensen@kaboom.org>> >  
Sent: Thursday, May 31, 2018 2:22 PM  
To: Ryan Kurtzman <[ryan.kurtzman@lacity.org](mailto:ryan.kurtzman@lacity.org)>  
<<mailto:ryan.kurtzman@lacity.org>> >; Moises Gomez <[moises@lani.org](mailto:moises@lani.org)>  
<<mailto:moises@lani.org>> >  
Subject: Permitting call follow up

Hello Moises and Ryan,

Thank you so much for making time last Friday to discuss next steps with permitting for the LANI Play Everywhere project. I wanted to follow up with this note to make sure we have a date where we can all touch base about progress is going, even if via email.

Based on our call, Moises and Ana will continue tackling the matter of the fencing in order to obtain the CD10 letter of support, while Ryan reaches out to CD10 to see what he can do to expedite that. In addition, both parties will be reaching out to their respective contacts in the Office of Beautification.

Would it be possible to provide updates on any progress by next Friday afternoon, June 8th? Let me know whether or not that's a feasible timeline—you both are more familiar with these processes than me.

Moises, please feel free to copy in your colleague on this email.

Thanks to all for your partnership on this.

Regards,

RE: Permitting call follow up

Danny Mortensen, Administrative Coordinator

Project Management

(0) 202-464-6417

kaboom.org [https://kaboom.org/?utm\\_source=1701&utm\\_campaign=sig&utm\\_medium=email&utm\\_content=kdo](https://kaboom.org/?utm_source=1701&utm_campaign=sig&utm_medium=email&utm_content=kdo)

Check out the newly released Play Everywhere Playbook [https://kaboom.org/playbook?utm\\_source=20180401&utm\\_medium=email&utm\\_campaign=sig&utm\\_content=playbook](https://kaboom.org/playbook?utm_source=20180401&utm_medium=email&utm_campaign=sig&utm_content=playbook) , our guide on how to champion and create kid-friendly, playful cities.

<http://www.twitter.com/kaboom> <http://www.facebook.com/kaboom>  
<http://www.instagram.com/kaboom> <http://www.pinterest.com/kaboomplay>

--

<https://www.lamayor.org/>

Ryan Kurtzman  
Bohnett Policy Fellow | Neighborhood Services  
Office of Mayor Eric Garcetti  
213.473.9969

--


<https://www.lamayor.org/>

Ryan Kurtzman  
Bohnett Policy Fellow | Neighborhood Services  
Office of Mayor Eric Garcetti  
213.473.9969

— image001.png —



— image002.png —



— image003.png —



— Attachments: —

---

image001.png	41.0 KB
image002.png	8.7 KB
image003.png	8.7 KB